

SANGOMA: Stochastic Assimilation for the Next Generation Ocean Model Applications SPA.2011.1.5-03 call, project 283580

November 26-28, 2012, Liège

- 1 WP6
- 2 WP7
- 3 Summary and next actions

WP6 Dissemination: Project objectives

- Task 6.1 : Setting up of project web pages for information exchange 😊
- Task 6.2 : Organization of two workshops for Ph.D students
- Task 6.3 : From results of WP3,WP4 and WP5, define best DA practise for operational models
- Task 6.4 : Organisation of two workshops of operational users 😊
- Task 6.5 : Prepare an exercise session at the ESA earth observation summer school
- Task 6.6 : Organisation of the Liege Colloquium
- Task 6.7 : At the end of the project, an open call for Ph.D. students
- Task 6.8 : The codes shared internally on SVN will made public annually 😊
- Task 6.9 : After the annual meetings and reports, mailings to reach external DA experts and operational centres will be prepared and dispatched —
- Task 6.10 : Final report
- Task 6.11 : Organization of exchange mechanisms

Deliverables

6	1	Web pages V1 report	1.0	UNIVERSITE DE LIEGE	0.5	Report	PU	31/10/2012 (12 months)	20/11/2012	Received	20/11/2012
6	12	Code release 1 documentation	1.0	UNIVERSITE DE LIEGE	1.0	Report	PU	31/10/2012 (12 months)	20/11/2012	Received	20/11/2012
6	2	Web pages V2 report	0.0	UNIVERSITE DE LIEGE	0.5	Report	PU	30/04/2014 (30 months)	30/04/2014	Pending	
6	3	Web pages V3 report	0.0	UNIVERSITE DE LIEGE	0.5	Report	PU	31/10/2015 (48 months)	31/10/2015	Pending	
6	4	Ph.D workshop 1 report	0.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	1.0	Report	PU	31/10/2013 (24 months)	31/10/2013	Pending	
6	5	Ph.D workshop 2 report	0.0	CENTRE NATIONAL DE LA RECHERCHE SCIENTIFIQUE	1.0	Report	PU	30/09/2015 (47 months)	30/09/2015	Pending	
6	6	Report on best DA for operational purposes	0.0	UNIVERSITE DE LIEGE	2.0	Other	PU	31/10/2014 (36 months)	31/10/2014	Pending	
6	7	Report on workshop 1 for operational users	0.0	UNIVERSITE DE LIEGE	1.5	Report	PU	31/10/2012 (12 months)	31/10/2012	Pending	
6	8	Report on workshop 2 for operational users	0.0	UNIVERSITE DE LIEGE	1.5	Report	PU	30/09/2015 (47 months)	30/09/2015	Pending	
6	9	Documentation of exercise sets for summerschools	0.0	UNIVERSITE DE LIEGE	3.0	Report	PU	30/04/2014 (30 months)	30/04/2014	Pending	
6	10	Report on International Colloquium	0.0	UNIVERSITE DE LIEGE	3.5	Report	PU	28/02/2015 (40 months)	28/02/2015	Pending	
6	11	Publication	0.0	UNIVERSITE DE LIEGE	2.0	Report	PU	31/10/2015 (48 months)	31/10/2015	Pending	
6	13	Code release 2 documentation	0.0	UNIVERSITE DE LIEGE	1.0	Report	PU	30/04/2014 (30 months)	30/04/2014	Pending	
6	14	Code release 3 documentation	0.0	UNIVERSITE DE LIEGE	2.0	Report	PU	31/10/2015 (48 months)	31/10/2015	Pending	
6	15	Final public report with synthesis	0.0	UNIVERSITE DE LIEGE	2.0	Report	PU	31/10/2015 (48 months)	31/10/2015	Pending	

Summary of deliverables content

D6.1 Web pages updated regularly. 😊

D6.7 Workshop on Data Assimilation within MyOcean Science days (as decided on GMES marine projects coordination meeting on 24/05/2012 in Brussels) with invitation to operational users ☹️

D6.12 Code release 1 😊

MyOcean Science days and Workshop on Data Assimilation

- 60-70 people in Data Assimilation workshop.
- 4 oral presentations of SANGOMA partners, 4 posters.
- Positive feedback
- Questions:
 - Coordination with NEMO-ASSIM
 - Benchmark choice somehow questioned, but opportunity for collaborations with VAR community
 - Opportunity of cross-cutting activities in the domain of new metrics (observations, modelling and validation groups of myOcean)
 - Possibility for joint workshops (either user oriented or science oriented)
- Survey ongoing: <http://www.surveymonkey.com/s/ZX3P9D8>

Report (draft) <http://www.data-assimilation.net/Documents/sangomaDL6.7.pdf>

Next actions

- Complete list of dissemination activities: *all* (NEMO-ASSIM, AVISO, NERSC meeting)
- Report on myOcean Science days: *ULg*,
- Newsletter: *all*
- Exchange of Ph.D. students in 2013?
- Ph.D workshop in one year: *LEGI+ULg?* (Milestone 4)
- Update of web pages (benchmarks, newsletter, living documents, feedback mechanism): *all*

WP7 Management : Objectives

Task 7.1 : Organization of project meetings 😊

Task 7.2 : Financial reporting, consortium agreement maintenance
and six-monthly preparation of informal status report to EU
😊

Task 7.3 : Setting up of a communication network 😊

Deliverables

7	1	Steering committee 1	1.0	UNIVERSITE DE LIEGE	0.1	Report	CO	30/11/2011 (1 months)	15/12/2011	Received	15/12/2011	
7	5	Report on project information exchange tool	1.0	UNIVERSITE DE LIEGE	2.6	Other	RE	30/04/2012 (6 months)	22/05/2012	Received	22/05/2012	
7	6	Dissemination plan	1.0	UNIVERSITE DE LIEGE	2.0	Report	CO	31/01/2012 (3 months)	22/05/2012	Received	22/05/2012	
7	2	Steering committee 2	0.0	UNIVERSITE DE LIEGE	0.1	Report	CO	31/10/2012 (12 months)	31/10/2012	Pending		Upload
7	3	Steering committee 3	0.0	UNIVERSITE DE LIEGE	0.1	Report	CO	30/04/2014 (30 months)	30/04/2014	Pending		Upload
7	4	Steering committee 4	0.0	UNIVERSITE DE LIEGE	0.1	Report	CO	31/10/2015 (48 months)	31/10/2015	Pending		Upload

Summary of deliverable contents and milestones

MS1 Web pages and communication tools: 😊

- Project web page <http://www.data-assimilation.net/>
- Sourceforge Sangoma pages <http://sourceforge.net/projects/sangoma/>
- List for managment purposes Sangoma-manage@lists.sourceforge.net
- List for scientific purposes Sangoma-science@lists.sourceforge.net
- Google docs <https://docs.google.com/open?id=0ByuhAXFac4tIMzNmYzYwMDctMTc3Yi00MDA3LWE5NWQtZjcwY2E0NDc3YmMx>
- WebEx
- EU portal SESAM only for final upload of deliverables
- Forums <https://sourceforge.net/projects/sangoma/forums> : Developpers, Harmonization: not yet used 🙄. Some of the discussions could be done there ?

Next actions

- Review meeting 11 December 2012
- Financial reporting (before end 2012)
- Submission of annual report (before end 2012): draft available <http://www.data-assimilation.net/Documents/sangomaannual1.pdf>
- Today's meeting report

WP advances

- All data and benchmarks ready ?
- Make sure everyone contributes to developments and sharing
- Wishlist for development/sharing: validation by myOcean ?

Review meeting

Presentation of <http://www.data-assimilation.net/Documents/sangomaannual1.pdf>

- Highlights ?
- Self assessment ?